
 

  

 

   
 

Broad Street Improvement Project Schedule: Updated August 2026  

The following schedule outlines the updated active construction windows through 
completion. We remain tightly structured around performance and performance-driven 
milestones to restore full, vibrant potential to Broad Street as quickly and efficiently as 
possible. 

Segment  Begin Date  End Date  

13th to 12th  04/01/26  09/14/26  

12th to 11th  05/20/26  10/12/26  

11th to 10th  08/11/26  10/26/26  

10th to 9th  08/14/26  11/19/26  

8th to 7th  08/27/26  10/12/26  

9th to 8th (JBLP)  08/20/26  12/18/26  

7th to 6th  09/03/26  10/21/26  

6th to 5th  09/10/26  10/30/26  

5th to Seg III  12/16/26  02/25/27  

 


